‘1& TETRA TECH

September 11, 2017

Ms. Misty Ketron

START Contracting Officer

U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard

Lenexa, Kansas 66219

Subject: Staffing Plan for Technical Support Activities
Des Moines TCE, Des Moines, Iowa
U.S. EPA Region 7 START 4, Contract No. EP-S7-13-06, Task Order No. 0201
Task Monitor: Tonya Howell, Remedial Project Manager, Superfund Redevelopment
Initiative Coordinator

Dear Ms. Ketron:

To meet the requirements of the Superfund Technical Assessment and Response Team (START)4 Contract No.
EP-S7-13-06, Tetra Tech, Inc. (Tetra Tech) is submitting this staffing plan for the Des Moines TCE site, Task
Order 0201, received by Tetra Tech on September 11, 2017. The personnel and subcontracts proposed in this
document are subject to change based on EPA-approved changes to the project scope and schedule.

Government Pricing Schedule. Government Pricing Schedule. The distribution of labor and other direct costs
(ODC) presented on the Government Pricing Schedule appears adequate with the following exception:

T Use of Junior Technician (non-degreed technical staff) is not anticipated under this Task Order.

Tetra Tech anticipates completion of the Task Order within the funded ceiling pending finalization of the
proposed scope of work.

Project Manager Staff. Tetra Tech proposes Mr. Mike Williams as the Tetra Tech START Project Manager for
this technical support activity, which will include compilation and review of previous data collected at the site,
and preparation of a data compilation summary report. Mr. Williams’ prior site experience and labor
classification meet the needs and project technical requirements specified in the Task Order and clarified through
communication with the EPA Task Monitor.

Technical Support Staff. Based on Tetra Tech’s review of the project scope of work and requirements set forth
in the Task Order, additional technical personnel will be utilized as appropriate to meet the specified
requirements.

Geographical Information System (GIS) and Data Management Support Staff. Tetra Tech START s GIS
_and data management staff currently consists of} Ex.4 - CBI

Ex. 4 - CBI i One or more of these individuals will provide mapping and

| other GIS support as required to fulfill the project requlremenfs.
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Deliverable Review Staff. All final deliverables prepared by Tetra Tech START will undergo editorial, technical
and quality control (QC) reviews by qualified staff. Editorial reviews will be performed by Ex. 4-¢BI | QC
reviews will be performed by Ex. 4 - CBI

Technical reviews will be perf6Tiiéd by STATT With appropriate eXpeitise and §ite eXperience.

Health and Safety Staff. No field activities are anticipated for this Task Order. Consequently, no health and
safety plan will be required.

Office Support Staff. Project accounting activities will be performed by Ex. 4 - CBI

Procurement activities will be led by Ex. 4 - CBI; Word processing, docutent conirol and other administrative

support will be performed byl Ex. 4-CBI | "Clerical support, including file maintenance, processing expense
reports and document production support, will be performed by | Ex. 4 - CBI

Proposed Subcontractors. Based on Tetra Tech’s initial review of the project technical requirements specified
in the Task Order, no subcontracts are anticipated.

The proposed personnel are listed below according to labor classification and project role.

TABLE
PROPOSED LABOR CLASSIFICATIONS AND PROJECT ROLES

Kansas City,

1002 - Senior Scientist MO NA NA

T oo | |

o T e | |

oS || EX. 4 = GBI ™| w NA

1004 - Contract Admin. Kansas City, NA NA
MO

1005 - Clerical Kanijlsoﬁty’ NA NA

Notes:

This column addresses justification for using personnel from offices outside of EPA Region 7.
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If you have questions or comments regarding this staffing plan, please contact me at (816) 4121754,

Sincerely,

Ted Faile, PG, CHMM
START Program Manager

cC: Debra Dorsey, Region 7 START Project Officer
Tonya Howell, EPA Task Order Monitor, Superfund Redevelopment Initiative Coordinator
Mike Williams, START Project Manager
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